
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7098           

0001 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 06.17.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 10.19.2015

11.02.2015

03.28.2016

Date Let:

BENKELMAN EAST & WEST

10.08.2015

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.28.2016

Date Project Completion:

Counties

DUNDY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

71098  000 NH-STP-34-2(120) 034 28.40 35.08 CULV BR BIT GDRL

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7098           

0001 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 06.17.2016

$4,561,301.31

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,796.22 $.00 $1,796.22
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,796.22 $.00 $1,796.22
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,796.22 $.00 $1,796.22

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,796.22 $.00 $1,796.22

$.00 $.00 $.00

0%

% Time Comp

% Dollar Comp

2%

$4,561,301.31

06.15.2016 06.15.2016

06.15.2016

Van Pelt, Curt

Halstead, Kerri

Wilson, Drew

Project Manager District Engineer

Construction Engineer

06.16.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.16.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      20,000.00 1.000 20,000.00

1.000 20,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

4044.00      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0002

EACHPREPARATION OF STRUCTURE

AT STATION 1226+06

0002 

4051.01      200.00 6.000 1,200.00

6.000 1,200.00

0.000 0.00

0.000 0.00

0003

CY  EXCAVATION FOR BOX CULVERTS
0003 

4101.06      1,350.00 24.780 33,453.00

24.780 33,453.00

0.000 0.00

0.000 0.00

0004

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0004 

4151.00      2.55 2,732.000 6,966.60

2,732.000 6,966.60

0.000 0.00

0.000 0.00

0005

LB  REINFORCING STEEL FOR BOX CULVERT
0005 

8010.03      100.00 9.480 948.00

9.480 948.00

0.000 0.00

0.000 0.00

0006

CY  CRUSHED ROCK FOR BASE COURSE
0006 

Contracted 68,567.60

Current 68,567.60

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STATION 28+40

0030.60      70,000.00 1.000 70,000.00

1.000 70,000.00

0.000 0.00

0.000 0.00

0007

LS  MOBILIZATION
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3050.15      460.00 173.800 79,948.00

173.800 79,948.00

0.000 0.00

0.000 0.00

0008

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0008 

3051.10      1.65 34,318.000 56,624.70

34,318.000 56,624.70

0.000 0.00

0.000 0.00

0009

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0009 

6000.10      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0010

LS  ABUTMENT NO.1 EXCAVATION
0010 

6000.11      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0011

LS  ABUTMENT NO.2 EXCAVATION
0011 

6004.48      650.00 20.800 13,520.00

20.800 13,520.00

0.000 0.00

0.000 0.00

0012

CF  BRIDGE JOINT NOSING
0012 

6005.36      90.00 92.700 8,343.00

92.700 8,343.00

0.000 0.00

0.000 0.00

0013

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0013 

6007.12      320.00 84.000 26,880.00

84.000 26,880.00

0.000 0.00

0.000 0.00

0014

SY  CONCRETE BRIDGE DECK REPAIR
0014 

6010.22      600.00 24.600 14,760.00

24.600 14,760.00

0.000 0.00

0.000 0.00

0015

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0015 

6010.26      1,650.00 64.100 105,765.00

64.100 105,765.00

0.000 0.00

0.000 0.00

0016

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      100,000.00 1.000 100,000.00

1.000 100,000.00

0.000 0.00

0.000 0.00

0017

EACHPREPARATION OF BRIDGE AT STATION

28+40.00

0017 

6131.23      2.50 5,884.000 14,710.00

5,884.000 14,710.00

0.000 0.00

0.000 0.00

0018

SF  PENETRATING CONCRETE SEALER
0018 

6131.50      2.00 9,679.000 19,358.00

9,679.000 19,358.00

0.000 0.00

0.000 0.00

0019

LB  EPOXY COATED REINFORCING STEEL
0019 

6139.50      87.00 123.000 10,701.00

123.000 10,701.00

0.000 0.00

0.000 0.00

0020

SY  SUBSURFACE DRAINAGE MATTING
0020 

6208.00      2,300.00 10.000 23,000.00

10.000 23,000.00

0.000 0.00

0.000 0.00

0021

EACHHELICAL PILE
0021 

6510.51      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0022

LS  TEMPORARY BRIDGE SHORING
0022 

6617.25      300.00 10.000 3,000.00

10.000 3,000.00

0.000 0.00

0.000 0.00

0023

SF  CONCRETE REPAIR
0023 

8091.00      80.00 257.000 20,560.00

257.000 20,560.00

0.000 0.00

0.000 0.00

0024

CY  GRANULAR BACKFILL
0024 

Contracted 594,169.70

Current 594,169.70

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 28+40
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      3,850.00 1.000 3,850.00

1.000 3,850.00

0.000 0.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

7011.20      25.00 137.500 3,437.50

137.500 3,437.50

0.000 0.00

0.000 0.00

0026

LF  W-BEAM GUARDRAIL
0026 

7020.00      2,325.00 4.000 9,300.00

4.000 9,300.00

0.000 0.00

0.000 0.00

0027

EACHBRIDGE APPROACH SECTIONS
0027 

7024.25      2,800.00 4.000 11,200.00

4.000 11,200.00

0.000 0.00

0.000 0.00

0028

EACHGUARDRAIL END TREATMENT, TYPE I
0028 

Contracted 27,787.50

Current 27,787.50

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 684.000 5,130.00

684.000 5,130.00

0.000 0.00

0.000 0.00

0029

STA OVERLAY BROKEN LINES
0029 0081 

0002.60      8.00 1,567.000 12,536.00

1,567.000 12,536.00

0.000 0.00

0.000 0.00

0030

STA OVERLAY SOLID LINES
0030 0082 

0002.76      0.07 86,300.000 6,041.00

86,300.000 6,041.00

0.000 0.00

0.000 0.00

0031

LF  PERMANENT PAVEMENT MARKING, PAINT
0031 0083 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      250,000.00 1.000 250,000.00

1.000 250,000.00

0.000 0.00

0.000 0.00

0032

LS  MOBILIZATION
0032 0084 

1009.00      8,000.00 1.000 8,000.00

1.000 8,000.00

0.000 0.00

0.000 0.00

0033

LS  GENERAL CLEARING AND GRUBBING
0033 

1020.02      17.50 7.000 122.50

7.000 122.50

0.000 0.00

0.000 0.00

0034

EACHDELINEATOR,  TYPE II
0085 

1020.03      18.00 23.000 414.00

23.000 414.00

0.000 0.00

0.000 0.00

0035

EACHDELINEATOR,  TYPE III
0086 

1020.20      40.00 11.000 440.00

11.000 440.00

0.000 0.00

0.000 0.00

0036

EACHINSTALL CHEVRONS
0087 

1021.10      12.00 24.000 288.00

24.000 288.00

0.000 0.00

0.000 0.00

0037

EACHREMOVE DELINEATOR UNITS
0088 

1030.00      30.00 968.000 29,040.00

968.000 29,040.00

0.000 0.00

0.000 0.00

0038

CY  EARTHWORK MEASURED IN EMBANKMENT
0034 

1120.00      1,000.00 4.000 4,000.00

4.000 4,000.00

0.000 0.00

0.000 0.00

0039

EACHREMOVE DISCHARGE STRUCTURE
0035 

2001.00      45.24 150.000 6,786.00

150.000 6,786.00

0.000 0.00

0.000 0.00

0040

CY  GRAVEL SURFACE COURSE
0036 0089 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.00      55.00 13.000 715.00

13.000 715.00

0.000 0.00

0.000 0.00

0041

EACHMAILBOX POST
0037 0090 

4004.50      5.80 842.000 4,883.60

842.000 4,883.60

0.000 0.00

0.000 0.00

0042

LB  CAST IRON GRATE AND FRAME
0038 

4020.25      98.00 148.000 14,504.00

148.000 14,504.00

0.000 0.00

0.000 0.00

0043

SY  CONCRETE DITCH LINING
0039 

4024.71      4,000.00 2.000 8,000.00

2.000 8,000.00

0.000 0.00

0.000 0.00

0044

EACHCONCRETE FLUME, TYPE II
0040 

4035.00      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0045

EACHREMOVE FLARED-END SECTION
0041 

4105.59      1,555.00 7.000 10,885.00

7.000 10,885.00

0.000 0.00

0.000 0.00

0046

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0042 

4107.07      2,300.00 0.800 1,840.00

0.800 1,840.00

0.000 0.00

0.000 0.00

0047

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0043 

4155.50      3.80 580.000 2,204.00

580.000 2,204.00

0.000 0.00

0.000 0.00

0048

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0044 

4157.00      4.00 72.000 288.00

72.000 288.00

0.000 0.00

0.000 0.00

0049

LB  REINFORCING STEEL FOR COLLARS
0045 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.16      12.00 2,016.000 24,192.00

2,016.000 24,192.00

0.000 0.00

0.000 0.00

0050

SY  BRIDGE DECK PREPARATION
0046 

6133.00      33.00 2,016.000 66,528.00

2,016.000 66,528.00

0.000 0.00

0.000 0.00

0051

SY  MEMBRANE WATERPROOFING

TYPE A

0047 

7017.00      5.00 256.000 1,280.00

256.000 1,280.00

0.000 0.00

0.000 0.00

0052

LF  REMOVE GUARDRAIL
0048 

7500.68      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0053

EACHSTOP AHEAD SYMBOL, PREFORMED
PAVEMENT MARKING

0091 

7515.35      2.50 250.000 625.00

250.000 625.00

0.000 0.00

0.000 0.00

0054

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0049 

7515.42      18.00 1,250.000 22,500.00

1,250.000 22,500.00

0.000 0.00

0.000 0.00

0055

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0092 

7516.36      2.50 16,000.000 40,000.00

16,000.000 40,000.00

0.000 0.00

0.000 0.00

0056

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0050 0093 

7516.42      18.00 1,695.000 30,510.00

1,695.000 30,510.00

0.000 0.00

0.000 0.00

0057

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0051 0094 

7520.00      525.00 4.000 2,100.00

4.000 2,100.00

0.000 0.00

0.000 0.00

0058

EACHARROW, PREFORMED PAVEMENT MARKING
0052 0095 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.20      1.50 34,300.000 51,450.00

34,300.000 51,450.00

0.000 0.00

0.000 0.00

0059

EACHHYDRATED LIME/WARM MIX ASPHALT
0053 0096 

9002.12      24.00 3,000.000 72,000.00

3,000.000 72,000.00

0.000 0.00

0.000 0.00

0060

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPS

0120 

9005.23      24.00 9,200.000 220,800.00

9,200.000 220,800.00

0.000 0.00

0.000 0.00

0061

TON ASPHALTIC CONCRETE, TYPE SPS
0054 0097 

9005.71      41.00 7,420.000 304,220.00

7,420.000 304,220.00

0.000 0.00

0.000 0.00

0062

TON ASPHALTIC CONCRETE, TYPE SLX
0055 0098 

9005.87      35.37 26,480.000 936,597.60

26,480.000 936,597.60

0.000 0.00

0.000 0.00

0063

TON ASPHALTIC CONCRETE, TYPE SRM
0056 0099 

9009.00      3.31 5,224.000 17,291.44

5,224.000 17,291.44

0.000 0.00

0.000 0.00

0064

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0057 0100 

9010.51      50.00 100.000 5,000.00

100.000 5,000.00

0.000 0.00

0.000 0.00

0065

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0101 

9010.68      45.00 400.000 18,000.00

400.000 18,000.00

0.000 0.00

0.000 0.00

0066

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SRM

0102 

9020.89      460.00 96.000 44,160.00

96.000 44,160.00

0.000 0.00

0.000 0.00

0067

TON PERFORMANCE GRADED BINDER (52-34) FOR
STATE MAINTENANCE PATCHING

0121 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.05      525.00 779.520 409,248.00

779.520 409,248.00

0.000 0.00

0.000 0.00

0068

TON PERFORMANCE GRADED BINDER (58-34)
0058 0103 

9021.12      460.00 297.600 136,896.00

297.600 136,896.00

0.000 0.00

0.000 0.00

0069

TON PERFORMANCE GRADED BINDER (52-34)
0059 0104 

9021.13      555.00 311.640 172,960.20

311.640 172,960.20

0.000 0.00

0.000 0.00

0070

TON PERFORMANCE GRADED BINDER (64-34)
0060 0105 

9030.00      4.93 3,721.000 18,344.53

3,721.000 18,344.53

0.000 0.00

0.000 0.00

0071

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0061 

9034.00      4.20 205.000 861.00

205.000 861.00

0.000 0.00

0.000 0.00

0072

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0062 0106 

9053.00      1.74 36,222.000 63,026.28

36,222.000 63,026.28

0.000 0.00

0.000 0.00

0073

GAL TACK COAT
0063 0107 

9111.00      30.00 234.000 7,020.00

234.000 7,020.00

0.000 0.00

0.000 0.00

0074

MGALWATER
0064 0108 

9170.00      128.00 787.372 100,783.62

787.372 100,783.62

0.000 0.00

0.000 0.00

0075

STA EARTH SHOULDER CONSTRUCTION
0065 0109 

9173.15      160.00 65.860 10,537.60

65.860 10,537.60

0.000 0.00

0.000 0.00

0076

STA TRENCHED WIDENING
0066 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      509.28 358.765 182,711.84

358.765 182,711.84

0.000 0.00

0.000 0.00

0077

STA COLD MILLING, CLASS 3
0110 

9179.35      1.34 4,791.000 6,419.94

4,791.000 6,419.94

0.000 0.00

0.000 0.00

0078

SY  COLD MILLING, CLASS 5
0111 

9179.43      560.00 66.711 37,358.16

66.711 37,358.16

0.000 0.00

0.000 0.00

0079

STA COLD MILLING, CLASS 3

TYPE B

0067 

9179.63      111.83 753.053 84,213.92

753.053 84,213.92

0.000 0.00

0.000 0.00

0080

STA COLD MILLING, CLASS 3

TYPE A

0068 0112 

9185.76      10.00 714.010 7,140.10

714.010 7,140.10

0.000 0.00

0.000 0.00

0081

STA RUMBLE STRIPS, ASPHALT
0069 0113 

9185.85      15.00 65.860 987.90

65.860 987.90

0.000 0.00

0.000 0.00

0082

STA RUMBLE STRIPS, ASPHALT 8"
0070 

9186.00      18.15 319.000 5,789.85

319.000 5,789.85

0.000 0.00

0.000 0.00

0083

SY  CONCRETE SURFACE MILLING
0114 

9188.50      42.02 477.000 20,043.54

477.000 20,043.54

0.000 0.00

0.000 0.00

0084

SY  SURFACING UNDER GUARDRAIL
0071 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

0.000 0.00

0.000 0.00

0085

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0122 
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Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 06.17.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 74,120.000 74,120.00

74,120.000 74,120.00

0.000 0.00

0.000 0.00

0086

EACHRAP INCENTIVE PAYMENT
0072 0115 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0087

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0073 0116 

L001.02      1,400.00 4.500 6,300.00

4.500 6,300.00

0.000 0.00

0.000 0.00

0088

ACRESEEDING, TYPE B
0074 0117 

L006.00      750.00 4.500 3,375.00

4.500 3,375.00

0.000 0.00

0.000 0.00

0089

ACRECOVER CROP SEEDING
0075 0118 

L019.13      2.05 5,026.000 10,303.30

5,026.000 10,303.30

0.000 0.00

0.000 0.00

0090

SY  EROSION CONTROL, CLASS 1D
0076 

L019.20      5.50 76.000 418.00

76.000 418.00

0.000 0.00

0.000 0.00

0091

SY  EROSION CONTROL, CLASS 2A
0077 

L022.11      3.75 1,282.000 4,807.50

1,282.000 4,807.50

0.000 0.00

0.000 0.00

0092

LF  FABRIC SILT FENCE-LOW POROSITY
0078 

L032.80      2,125.00 6.750 14,343.75

6.750 14,343.75

0.000 0.00

0.000 0.00

0093

TON HYDROMULCH
0079 0119 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7098           

0001 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 06.17.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.15      35.00 75.000 2,625.00

75.000 2,625.00

0.000 0.00

0.000 0.00

0094

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0080 

Contracted 3,613,606.16

Current 3,613,606.16

In place 0.00

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 10,087.000 5,043.50

10,087.000 5,043.50

234.000 117.00

234.000 117.00

0095

BDAYBARRICADE, TYPE II
0123 0147 

0001.10      2.50 1,778.000 4,445.00

1,778.000 4,445.00

99.000 247.50

99.000 247.50

0096

BDAYBARRICADE, TYPE III
0124 0148 

0001.75      2.50 1,260.000 3,150.00

1,260.000 3,150.00

18.000 45.00

18.000 45.00

0097

EACHTEMPORARY SIGN DAY
0125 0149 

0001.90      0.69 18,315.000 12,637.35

18,315.000 12,637.35

488.000 336.72

488.000 336.72

0098

EACHSIGN DAY
0126 0150 

0002.28      0.35 4,700.000 1,645.00

4,700.000 1,645.00

0.000 0.00

0.000 0.00

0099

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0127 

0002.30      0.40 1,950.000 780.00

1,950.000 780.00

0.000 0.00

0.000 0.00

0100

LF  PAVEMENT MARKING REMOVAL
0128 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7098           

0001 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 06.17.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.40 4,700.000 1,880.00

4,700.000 1,880.00

0.000 0.00

0.000 0.00

0101

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0129 

0002.47      0.25 2,350.000 587.50

2,350.000 587.50

0.000 0.00

0.000 0.00

0102

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0130 

0003.10      350.00 180.000 63,000.00

180.000 63,000.00

3.000 1,050.00

3.000 1,050.00

0103

DAY FLAGGING
0131 0151 

0003.20      450.00 60.000 27,000.00

60.000 27,000.00

0.000 0.00

0.000 0.00

0104

DAY FURNISHING AND OPERATING PILOT VEHICLE
0132 0152 

0003.50      36.48 825.000 30,096.00

825.000 30,096.00

0.000 0.00

0.000 0.00

0105

LF  CONCRETE PROTECTION BARRIER
0133 

0003.56      6.48 825.000 5,346.00

825.000 5,346.00

0.000 0.00

0.000 0.00

0106

LF  RELOCATE CONCRETE PROTECTION BARRIER
0134 

0005.10      110.00 159.000 17,490.00

159.000 17,490.00

0.000 0.00

0.000 0.00

0107

DAY TRAFFIC CONTROL MANAGEMENT
0135 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

0.000 0.00

0.000 0.00

0108

HOURTRAINING
0136 0153 

0030.00      20,000.00 1.000 20,000.00

1.000 20,000.00

0.000 0.00

0.000 0.00

0109

LS  MOBILIZATION
0137 0154 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7098           

0001 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 06.17.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      65.00 70.000 4,550.00

70.000 4,550.00

0.000 0.00

0.000 0.00

0110

HOURRENTAL OF LOADER, FULLY OPERATED
0138 0155 

9110.02      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0111

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0156 

9110.03      65.00 70.000 4,550.00

70.000 4,550.00

0.000 0.00

0.000 0.00

0112

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0139 0157 

9110.07      80.00 70.000 5,600.00

70.000 5,600.00

0.000 0.00

0.000 0.00

0113

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0140 0158 

9110.27      125.00 20.000 2,500.00

20.000 2,500.00

0.000 0.00

0.000 0.00

0114

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0141 

L022.75      5.50 200.000 1,100.00

200.000 1,100.00

0.000 0.00

0.000 0.00

0115

LF  TEMPORARY SILT CHECK
0142 

L022.90      5.00 200.000 1,000.00

200.000 1,000.00

0.000 0.00

0.000 0.00

0116

LF  TEMPORARY SILT FENCE
0143 

L032.70      135.00 2.000 270.00

2.000 270.00

0.000 0.00

0.000 0.00

0117

TON TEMPORARY MULCH
0144 

L860.24      1,750.00 4.000 7,000.00

4.000 7,000.00

0.000 0.00

0.000 0.00

0118

EACHSTORM EVENT RESTORATION - INCENTIVE
0145 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7098           

0001 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   9 of 9

Nebraska Department of Roads Date: 06.17.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      30,000.00 1.000 30,000.00

1.000 30,000.00

0.000 0.00

0.000 0.00

0119

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0146 

Contracted 257,170.35

Current 257,170.35

In place 1,796.22

This Estimate 1,796.22

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,561,301.31

Current 4,561,301.31

In place 1,796.22

This Estimate 1,796.22


